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WEEK OF January 5 TO January 12, 2024 
 

 

This report is available online at http://www.wichita.gov (under the “Streets” link, then “Construction Bulletin”) 

Report malfunctioning streetlights to traffic@wichita.gov; please include an address and pole number, if possible. 

As with any construction project, closures & detours may vary both in duration and location.   

Timeframes are tentative and subject to change.  Please plan accordingly. 

If a Project Engineer is unavailable, please contact Construction Division Manager:   

Steve Degenhardt, (316) 268-4043. 

 

EW Click HERE to view the interactive Construction and Community Event Street Closure map  

 

I. STREET, HIGHWAY, BRIDGE and OTHER PROJECTS WITH MAJOR TRAFFIC IMPACTS 

 

 

 

District 1 (Johnson) 
 

No projects at this time 

 

 

District 2 (Tuttle) 
 

No projects at this time 

 

 

District 3 (Hoheisel)  
 

 

 South Hydraulic Avenue between Pawnee & Southeast Boulevard: This project will construct two manholes along 

Hydraulic. 

Traffic Impact: Hydraulic is CLOSED south of Southeast Blvd. Traffic is detoured utilizing Southeast Blvd. to Pawnee. Hydraulic 

is restricted to one lane in each direction at Hodson Street. Southbound Southeast Blvd. is reduced to one lane through the 

area of construction.  

Contractor: Dondlinger Construction                        City Contact: Jeff Terhune (268-4046 / jterhune@wichita.gov) 

                                                                 Estimated completion: Early 2024 

 

 

 

 

http://www.wichita.gov/
mailto:traffic@wichita.gov
http://cityofwichita.maps.arcgis.com/apps/opsdashboard/index.html#/a61981e48b08424e9afe6551402b1d6b
mailto:jterhune@wichita.gov
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District 4 (Blubaugh) 
 

 

 Harry Street, Seneca Street to Handley Street: This project will remove and reconstruct new concrete surface on Harry 

Street from Seneca to Handley. 

Traffic Impact: Traffic is reduced to one lane in each direction in the area of construction. Southbound left turns at Harry and 

Seneca are restricted. 

Contractor: Kansas Paving Construction                            City Contact: Bryan Hamel (268-4047 / bhamel@wichita.gov) 

         Estimated completion: Early 2024 

 

 

 

District 5 (Frye) 

 

No projects at this time 

 

 

 

District 6 (Ballard) 

 

 

 Amidon Bridge at the Arkansas River: This project will replace the bridge on Amidon over the Arkansas River. 

Traffic Impact: Amidon Bridge is OPEN to traffic. Temporary daytime lane closures may be encountered throughout the 

completion of the project. 

Contractor: King Construction Company, Inc.                City Contact: Kyle Kerns (268-4044 / kkerns@wichita.gov) 

                                                                 Full project completion: Early 2024 

 

 

 Zoo Boulevard Bridge Repair over the MS Mitch Mitchell Floodway: This project will perform bridge repairs on Zoo 

Boulevard over the MS Mitch Mitchell Floodway. 

Traffic Impact: Traffic is reduced to two lanes in each direction in the area of construction. NO LEFT TURNS allowed at 

Windmill Road and Zoo Blvd.  

Contractor: Dondlinger Construction              County Contact: Daniel Schrant (660-1778 / daniel.schrant@sedgwick.gov) 

           Estimated completion: Late 2024 

 

 

 

District 1 (Johnson) / District 4 (Blubaugh) 
 

 

 Waterman Street Bridge at the Arkansas River: This project will make repairs to the Waterman Bridge over the Arkansas 

River. 

Traffic Impact: Waterman is CLOSED at the bridge. Traffic is detoured utilizing McLean Blvd, Douglas Avenue, and Main 

Street. 

Contractor: Wildcat Concret Services                      City Contact: Bryan Hamel (268-4047 / bhamel@wichita.gov) 

                                                    Estimated completion: Early 2024 

 

 

 

mailto:bhamel@wichita.gov
mailto:kkerns@wichita.gov
mailto:daniel.schrant@sedgwick.gov
mailto:bhamel@wichita.gov
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Kansas Department of Transportation (KDOT) 

See other KDOT info at www.WichitaKDOT.org and IT’S at www.WICHway.org 

 

 

 

 

 

 North Junction to I-135/K-96 Interchange – The Gold Project, Phase 2B: This phase includes a direct link from EB K-96 

(from NB I-235) to EB K-96 at the junction on I-135, and new ramps for WB K-96 onto I-135. Additional project information 

can be found at www.135Gold.com.  

Traffic Impact: • SB I-135 Exit Ramp to 29th St. is CLOSED. The Hydraulic Exit to EB K-96 is CLOSED.  

Contractor: Bergkamp – King Venture                             KDOT Contact: Tom Hein (217-0356 / Tom.Hein@ks.gov) 

Estimated completion: Late 2026 

 

 

 I-235 from the South Junction with I-135 to N. Meridian: This project includes concrete patching along I-235.  

Traffic Impact: Single lane traffic along I-235. Work hours will be Sundays 1 pm – 6 am, Mondays – Thursdays 7 pm – 6 am. 

Contractor: Emery Sapp                               KDOT Contact: Tom Hein (217-0356 / Tom.Hein@ks.gov) 

Estimated completion: Late 2023 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

http://www.wichitakdot.org/
http://www.wichway.org/
http://www.135gold.com/
mailto:Tom.Hein@ks.gov
mailto:Tom.Hein@ks.gov
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II. STREET MAINTENANCE PROJECTS (partial closures or temporary repairs) 

In-House Street Maintenance Projects 

Trouble Spot Repair – Curb/Gutter 

Timber Ln, 2700 E. Eastern and Kellogg Dr. 

Woodrow 1200 N. Seneca 600 S. 

300 N. Clifton  Judith St. 500 N. 

10623 E. Countryside 9307 E. Pebblebrook  

Maple St 8500 W. 15806 E. Boxhorn  

Covington St, 2200 N.  

Trouble Spot Repair -  Concrete Pavement 

Irving St 2200 W. Maple St 8500 W. 

McCormick 3228 W. Murdock and Vasser  

Sedgwick St. 1100 S.  

  

Trouble Spot Repair -  Asphalt Pavement 

Maple, 2500 & 2600 W. 1900 E 45th St. N. 

Aksarben Ct. 1330 N. 1531 N. Ridgewood  

 1900 E 45th St. N. 

  

Ditch Cleaning  

  

Miscellaneous 

13th St & Scouller (Retaining wall)  

Contractor: City Maintenance                                                           City Contact: Albert Price (268-4081 / aprice@wichita.gov)                                                           

                      Estimated completion: Ongoing 

 

 

 

Pavement Cut Repairs 

(lane closures or temporary/partial street closures mainly due to utility repairs) 

2000 N. Mosley 17th and Minnesota 

N. Intersection of W. Maple & Edwards  

  

  

  

Contractor: PP & J Construction                                      City Contact: Lee Carmichael (268-4428 / lcarmichael@wichita.gov) 

 Estimated completion: Ongoing 

 

 

 

 

 

 

 

 

 

mailto:aprice@wichita.gov
mailto:lcarmichael@wichita.gov;%20traffic@wichita.gov
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III. SUBDIVISION PROJECTS 

Subdivision Projects 

(Few Traffic Effects unless Otherwise Noted) 

Subdivision Contractor City Contact 

East Side 

WL, SS, SWS, Pav - Brookfield Mies Construction Kyle Kerns 

WL, SS, SWS – Towne Parc 10th Nowak Construction  Kyle Kerns 

Paving – Towne Parc Pearson Construction Kyle Kerns 

WL, SS, SWD, Pav – Buena Vista Mies Construction Kyle Kerns 

West Side 

WDS, SS, SWS, PAV – Mies Addition Phase 1 Apex Excavating Steven Lowe 

SS – Area 151  Addition Ph 1 Dondlinger & Sons 

Construction Co. 

Steven Lowe 

Paving – Northgate 5th Addition Ph 2 Conspec Inc. Steven Lowe 

WDS, SS – Blue Lake 1st & 2nd Addition  Nowak Construction Steven Lowe 

Paving – Turkey Creek 4th Addition Conspec Inc. Steven Lowe 

SWS, Paving - – Courtyards at Jacobs Farm Addition Unruh Excavating Steven Lowe 

WDS SWS, SS – Estancia Commercial 2nd Addition Nowak Construction Steven Lowe 

Paving – Moorings Addition Conspec Inc. Steven Lowe 

   

City Contacts: Kyle Kerns (268-4044 / kkerns@wichita.gov) 

Steven Lowe (268-4022 / slowe@wichita.gov) 

 

 

IV. WATER and SEWER IMPROVEMENTS 

Water / Sewer Projects 

(Temporary/Partial Closures) 

Project Location Contractor Est. Comp. 

*Northwest Water 

Treatment Facility 
South of 21st Street, east of Zoo Blvd. 

Wichita Water 

Partners 
Late ‘24 

*Northwest Water 

Treatment Facility 
W. Pine Street, Murdock to Porter 

Wichita Water 

Partners 
Spring ‘24 

North Riverside 

Water Main 

Replacement Ph. 2 

North of 13th Street, west of Arkansas 
McCullough 

Excavation 
Spring ‘24 

Random WMR 

Phase C  
North of Murdock, west of Hydraulic Mies Construction Spring ‘24 

48” Waterline Work 3rd Street & Dodge SippTech Early ‘24 

    

City Contacts:  Jeff Terhune (268-4046 / jterhune@wichita.gov) 

+Steven Lowe (268-4022 / slowe@wichita.gov) 

*Brandon Woods (268-4671 / bwoods@wichita.gov) 

 

 

 

 

 

 

mailto:kkerns@wichita.gov
mailto:slowe@wichita.gov
mailto:jterhune@wichita.gov
mailto:slowe@wichita.gov
mailto:bwoods@wichita.gov
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V. BUILDING PROJECTS (little traffic impact) 

1. Demolitions and Asbestos Abatement at multiple City locations:  On going on as-needed basis. 

2. City ADA Renovations – On going according to need or request. 

3. Minor City Hall Renovations/Repairs: On-going. 

4. East Patrol Station – on-going, McCowan Gordon are the CMR contractors while GLMV Architecture is 

Architect of Record.  

5. Citywide Audio Visual Upgrades: City Hall Council Chambers; Fire Station #21; Alford Library; Atwater NRC; 

Ford Rockwell Library; Wichita Water Center – On-going. 

6. Westlink Library Expansion – Design underway. Hanney and Associates are the Lead Architects. 

7. Fire Storage Facility:  Design underway. 

8. Brewer Community and Recreation Center: Design review. 

9. WPD SWAT Parking Structure:  Project on hold due to building system price escalations until additional funding can 

be allocated. 

 

 

                                  City Contact: Migwi Karugu (268-4492 / mkarugu@wichita.gov) 

 

 

mailto:mkarugu@wichita.gov

